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• PRIIA, Section 212 

• Cost Allocation 

• States, Amtrak & USDOT 

• 5-Year Capital Plan 

• Economic Development 

• Auto/Intercity Bus Data 

• Link to NEC FUTURE  

 

NEC Commission 
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Moynihan Station 
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Hudson Yards 
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Your content 

• more content 

Harold Interlocking 
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39th Street 

Sunnyside Yard 

• 4 Railroads 

• 783 trains per day 

• Harold 

Interlocking 

busiest in North 

America 



FRA Rail Program Delivery Meeting, Washington D.C. Aug. 4-6, 2014  

•Obligated 2011, Est. Project Completion 2018 

•Construction underway 

•Grantee: NYSDOT, MTA sub-grantee 

•Total award $368 million 

• $294m federal, $74m local  

•MTA is constructing these improvements 

concurrently with construction of the East Side 

Access Project 

Harold - Overview 
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• Construct conflict-free, grade-separated 

westbound and eastbound routes through 

Harold 

• Increase operational flexibility through 

Loop track improvements 

• Install new high speed switches, 

crossovers, Central Instrument Locations, 

catenary, and electric traction  

Harold - Benefits 
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• No impact on revenue service in the region 

• Coordination with other construction 

• Availability of Resources 

• Track outages 

• LIRR & Amtrak resources 

• Limited number of weekends 

• Unexpected events require constant re-

sequencing of work 

Harold - Challenges 
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Harold - Scope 
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Harold Structures Part 3 –  

Westbound Bypass Structures 

 CH057 

(FHL03 & FHA03) 

 

Harold Structures Part 3 –  

Eastbound Bypass, D Approach 

CH058 

(FHL04/FHA04) 

 

Amtrak Car Washer 

CH059  

Loop & T Interlocking – 

 Direct F/A 

FQA65 & VQ065 

Building Démolition 

CQ033  

Harold Stage 3 and 4 Force Account 

FHL03 

(FHL/A03 and FHL/A04) 

Greater 

East Side 

Access 

Project 

• Task 2: Westbound Bypass  

• Task 3: Eastbound Reroute  

• Task 4: WB/ER Amtrak and 

LIRR Force Account  

 

 

 

 

 

• Task 5: Loop & T Interlocking  

• Task 6: Car Washer Replacement 

• Task 7: Building Demolition 


